Project Planning Phase

The work was organized into stages: prepare the project environment, build the interface, implement transaction and budget features, add savings and recommendation logic, test the application, prepare documentation, and publish the project source code and demonstration link.